

Job Cost Percent Complete Graph (Estimate vs. Cumulative Costs) - Detail

eDeneb 3.0

Your Company

03/15/13 03:34PM

Sort By : 0

Status : Active

Revision No : 001

From : 1000

Thru: 1000

From Date 01/01/2013 Thru 03/31/2013

Page No : 1

Phase	Description	Estimate Total	Cumulative Cost	Comp %	Less than equal to 50% ■ Between 50% to 90% ■ Greater than 90% ■												
					...10...	20...	30...	40...	50...	60...	70...	80...	90...	100...	110...	120...	130
Job:	1000	Electrical New Bldg 125 WPAFB															
16110	Raceways	38,830.00	5,221.68	13.45	<div style="width: 13.45%; height: 15px; background-color: green;"></div>												
16120	Wire and Cable	43,650.00	7,300.62	16.73	<div style="width: 16.73%; height: 15px; background-color: green;"></div>												
16130	Boxes	17,010.00	2,394.56	14.08	<div style="width: 14.08%; height: 15px; background-color: green;"></div>												
16470	Panelboards, Devices & Safety :	54,640.00	12,694.36	23.23	<div style="width: 23.23%; height: 15px; background-color: green;"></div>												
16510	Fixtures	59,560.00	7,481.01	12.56	<div style="width: 12.56%; height: 15px; background-color: green;"></div>												
CO-01	Change Order No 01	18,645.00	551.96	2.96	<div style="width: 2.96%; height: 15px; background-color: green;"></div>												
Total Contract for Job 1000 :		232,335.00	35,644.19	15.34													