Job Cost Percent Complete Graph (Contract vs. Cumulative Billings) - Detail

eDeneb 3.0

Deneb Software Inc. \cdot AZ

04/28/10 Sort By : Status : From :	05:18PM O Active 111	Thru: 111	Fro	m: ALL	Thru:	ALL	Revision No : Page No :	001 1
		Contract	Cumulative	Less th	an equal to 50%	Between 50% to 90%	Greater than 90%	6
Phase	Description	Total	Billings	Comp %	10203040.	50607080901001	10120130	
Job:	111	Electrical - New Building						
16110	Raceways	25,000.00	23,000.00	92.00				
16120	Wire & Cable	48,000.00	28,000.00	58.33				
16500	Lighting	30,000.00	20,000.00	66.67				
CO-01	Change Order No 01	12,000.00						
Total Contract for Job 111 :		115,000.00	71,000.00	61.74				